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2.1 ABSTRACT

March, 1995 marked the Sixty Third month of full scale earthmoving activities. Trucks
continued full effort on hauling backfill material to the Jackpile Pit area. Only a small pond of
water remains in the Jackpile Pit. Scraper efforts continue to haul topsoil to the Jackpile Pit area.
Dozer effort is to support the trucks and scrapers as well as push backfill material into JP-OP-41.
Dewatering is also continuing for dust control. The annual 8-hour HAZWOPER refresher course
was conducted by Metcaff & Eddy Consulants for all project personnel.
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2.2 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being performed and
show progress as of the March 18, 1995 field survey.
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2.3 Construction Photo’s

- - :" Vt,,,—: BERE S - - . o ; \_}'3‘—_;!‘
Figure 1: Trucks backfilling JP-OP-41 pond area in Jackpile pit.
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Figure 2: Trucks and scrapers working in Jackpile Pit. (Looking SE)
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2.3 Construction Photo's

Figue 3: Sapers hauling backfill material to Jackpile pit.

Figure 4: Scrapers hauling Top Soil in Jackpile pit area.
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2.3 Construction Photo's
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Figure 5: Dozers supporting backfill efforts by Trucks and Scrapers.
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" 24 MILESTONES

O LCC had a full productive effort during the
month of March due to several factors: The
Weather; One and a half days were lost due
to rain and muddy conditions. No Holidays
were observed this month and Training
interrupted the operation of LCC for one
day.

O Trucks, scrapers and dozers continue the
backfilling of JP-OP-41,;

O Full effort continues on Backfilling JP-OP-41

and Top Soil cover on JP-OP-41.

O The annual 8-hour HAZWOPER
refresher course was conducted by
Metcaff & Eddy Consultants for
all project personnel;
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Work with Allen Sedik on closure of Jackpile mine.
2) Collect bids for water sampling activities;
3) Prepare field survey panels for next aerial
photo & volume check in Jackpile area;
3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
1) Work with Reclamation Tech on Jackpile closure;

2) + Work with Reclamation Tech on revising cash flows;

~

3.3 SUBCONTRACT ITEMS
1) Eberline conducting calibration of RGM-2;
2) Schedule next ground and surface water sampling;

3) Schedule aerial photo with TR Mann;

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
1) Complete Earthwork as soon as possible;
2) Apprise POL-Tech of any upcoming schedule variance
(comstruction, training, etc.) which may impact
work completion.

3) Punch List Items Continue;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name
Responsible
As-of Date

Task Name

MARCH, 1995 Four Week Look Ahead

Lcc, Inc.
29-Mar-95

252J01~-dewater JKPL
2R1J01/02 reveg
2T1J01~terraces

2E3J09-D11

2E3J03-So0il to JP-D6
2E3J08A-backfill

2E3J06~s0il

2E1J11-backfill

M Detail Task
Bl (Started)

Schedule File : C:\TL3\MAR95LKK

Resources Status 6

C
Summary Task M Milestone
(Started) >>> Conflict
(Slack) ..MM Resource delay

N (Slack)

day per character

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers and Trucks will continue with backfilliing and soil cover concurrently. Dozers will
assist with spreading top soil material, pit backfilling and punch list items.
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5.1 TRACKING SUMMARY

Volume surveys and billings are current through the March 18, 1995 survey date.

'

CONFIDENTIAL POL-EPA01-0011133

O



PY95; PY94
PY93 JACKPILE
PYe2 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION MARCH, 1985
% OF REPORTED ESTIMATED
TOTAL COST PTD PTD ACTUAL |. PTD ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE{ SPENT {COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $956,550.00 $666,426.91 $0.00 $666,426.91 $264,874.30 70%) 9294 $228,456.75
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,857.76 $1,042,857.76 $0.00 | $1,042,857.76 $0.00 100% 100%, $0.00
1P POL MANAGEMENT TASK TOTAL | $1,999,407.76 $1,709,284.67 $0.00 | $1,709,284.67 $264,874.30 85%, 97 %, $228,456.75
1CH CONSTRUCTION MANAGEMENT CA TOTAL | $1,494,890.10 $948,658.87 $0.00 $948,658.87 $546,231.23 63%) 9104 $449,009 08
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103% $0.00
1C3 |[CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 1594 14% ($109,000.00)
iC CONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 $1,662,775.30 $0.00 | $1,562,775 30 $2,937,231.23 35%) 3894, $340,009.08
1 MANAGEMENT TOTAL | $6,494,316.76 $3,272,059.97 $0.00 | $3,272,059.97 $3,202,105.53 50 % 550 $568,465 83
GONST CA SUMRY
211 LCC COSTS CATOTAL $810,300.00 $778,983 34 $0.00 $778,983.34 $32,017.06 96| 100%) $32,017.06
2L2 LCC START-UP COSTS CA TOTAL $940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 8594 90% $60,122.00
2L LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 || $1,574,957,54 $0.00 | $1,574,957.64 $146,442.86 0% 100% $82,139.08
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99% 99% $0.00
2M2 LAND SURVEY CA TOTAL $904,858.00 $585,890.01 $12,280.79 $573,609.22 $332,760.70 65%) 67%) $44,060.18
2M3 LCC TRAINING CATOTAL $563,453.00 $454,227.53 $3,635.60 $450,591.93 $58,853.43 8194 70%)| ($81,628.12)
2M MOBILIZATION TASK TOTAL | $1.912,928.00 $1,480,194.11 $15,086,.91 | $1,464,227.20 $391,6814.13 77%; 75%) {$37,567.95)
2E1 BACKFILLING CATOTAL | $16,544,636.89 || $13,045,281.79 | $2,437,161.78 | $10,608,120.01 $3,499,355.10 79% 87 % $4,364,134.81
2E2 DUMP SLOPING CA TOTAL | $9,491,898.07 $7,674,735.35 | $1,381,542.62 | $6,293,192.73 $1,817,162.72 81% 100%, $1,744,020.57
2E3 COVER PLACEMENT CA TOTAL | $13,700,497.91 || $12,067,022.35 | $2,269,780.47 | $9,797,241 88 $1,633,475.56 88% 89% $2,653,310.13
2E4 CONTAMINATED SOIL CA TOTAL $534,642.82 $491,304.37 $79,733.59 $411,570.78 $43,338.45 924 85%% $50,358.04
2ES HIGHWALL CA TOTAL $293,745.00 $69,327.23 $190.14 $59,137.09 $234,417.77 20% 100%) $204,616 91
2E6 EROSION CONTROL CA TOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73% 100%| $59,832.24
2E EARTHWORK TASK TOTAL | $40,565,420.69 || $33,499,282.76 | $6,169,933.51 | $27,329,349.25 $7,286,056.93 8304 87% $9,076,272.70
281 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 25%) 58%, $49,462.49
282 PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 90% $258,580.93
283 SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,612.33 $158,111.19 $11,205.48 94%) 8204 ($17,994.22)
284 SSDECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%| $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 100% 87 % ($24,322.78)
2S STRUCTURES TASK TOTAL | $1,078,886.00 $806,539.44 $108,868.00 $697,871.44 $272,346 56 75% 8696, $265,726.41
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $1,043,275.14 $1,079.25 | $1,042,195 89 $1,056,985.86 50%| 74% $691,005.78
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 0% 100% $72,149.00
2R REVEGETATION TASK TOTAL | $2,172,410,00 $1,043,275.14 $1,079.25 | $1,042,195.89 $1,129,134 86 48% 100%) $763,244,78
2T & 2CS TERRACING/SPECIAL CASES | $2,129,080.20 $1,071,673.72 $175,5610.85 $896,062 87 $1,057,508.48 5009, 38% ($203,466 54)
2 CONSTRUCTION TOTAL | $49,609,124 89 || $39,475,822.71 | $6,471,158 52 | $33,004,664.19 $10,283,101.82 80%) 83% $9,956,348.47
JAGKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $6,494,316.76 $3,272,059.97 N/A | $3,272,059.97 $3,202,105.53 509 55% $568,465.83
2 CONSTRUCTION TOTAL | $49,609,124.89 (| $39,475,822.71 | $6,471,158.52 | $33,004,664.19 $10,283,101.82 80%| 83%; $9,956,348.47
GBAND TOTAL | $56,103,441.65 || $42,747,882.68 | $6,471,158.52 | $36,276,724.16 $13,485,207.35 76% 80%{ $10,524,814,30

CONFIDENTIAL

POL-EPA01-0011134




JACKPILE
PYe2,PY83, & PY04 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION MARCH, 1995
) TOTAL PTD
ACTUAL COST | ACTUAL GOST | ACTUALGOST | AGTUAL COST | ACTUALCOST | AGTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PY90 PY91 PYS2 . PY93 PYs4 PY90--94 ESTIMATE
MGMT CA SUMMARY,
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83° $140,262.97 $12,138.14 $502,973.88 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,850.24 $8.70 $84.00 $0.00 $1,042,042.94 | $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85607.08 | $1,177,806.10 |  $130,018.53 | $140,346.97 | $12,136.14 $1.54591682 | $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $13,252.17 $903,438.44 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
103 |CO-OP AGREEMENT CONTINGEGY CA TOTAL $0.00 $0.00 | $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $58,183.28 $13,252.17 $1,617,554.87 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.25 $25,390.31 $3,063,471.69 $5,817,452.00
GONST CA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5.744.08) ($26,272.98) $0.00 $778,983.34 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 $112,252.00 $0.00 $725,974.20 $886,100.00
2L LCC ADMINISTRATION TASKTOTAL | $1,183.79060 |  $119,306.00 | _ $105,88192 | $85,070.02 $0.00 $1,504,957.54 | $1,696,400.00
2M1 MOBILIZATION CATOTAL | $424,630.29 $15,546.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $98,642.87 $10,389.42 $487,769.41 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $101,985.39 $213.29 $399,908.43 $486,228.00
M MOBILIZATION TASKTOTAL | - $691,697.50 | _ $200048.06 | _ $204,7/693 |  $200.628.26 | _ $10,602.71 $1,327,754.41 $1.499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 $2,514,985.45 $56,659.20 $11,530,689.76 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,764,477.85 $961,6844.89 $1,087,547.16 $967,577.92 $6,217,999.22 $7,564,688.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,676,260.27 $3,395,488.18 $451,479.12 $8,855,765.94 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $62,831.87 $0.00 $491,304.37 $323,637.00
2ES HIGHWALL CATOTAL $68,321.27 $1,005.96 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2EB EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $127,720.80 $0.00 $127,720.80 $0.00
2E . EARTHWORK TASK TOTAL $4,717,430.41 $7,196,349.04 $6,704,738.17 $7.188,573.46 | $1,475,718.24 - $27,282,807.32 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6.514.87 | - $0.00 $21,268.18 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,806.77 $18,891.40 $0.00 $0.00 $427,253.67 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
284 S8 DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,534.68 $0.00 $189,162.14 $278,783.00
25 STRUCTURES TASKTOTAL | $610,08250 |  $109,235.93 $72,901,08 $10,087.51 - $0.00 $802,307.51 $999.749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 | $260,710.70 | $152,308.25 |  §282,541.05 |  $247,664.69 $673,528.60 | $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,30400 | $260,710.70 |  $152.30825|  $282,541.05 | $247,664.69 $973.528.69 | §1.738,609.00
27/8 TERRACING/SPEGIAL CASES $0.00 $0.00 $601,945.39 $87.307.46 $932.79 $690,185.64 $2,129,080.20
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,5651.79 $7,855,117.16 | $1,740,963.34 $32,587,588.02 $46,204,210.00
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.25 $25,390.31 $3,063,471.69 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7.862,561.79 $7,855,117.16 | $1,740,963.34 $32,587,588.02 $46,204,210.00
GRAND TOTAL | $7.979,925,63 | $9,365,281.80 | $8,485,851.22 | $8,053,647.41 | $1,766,35365 |  $35.651,060.71 | _ $52,021,662,00
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PY95, PY94
PY93 JACKPILE
PYg2 PROJECT TO DATE: SUMMARY 2
PYS0 & 91
INTERIM
MOBILIZATION
YTD YTDACTUAL | YTDACTUAL .
WBS ID NO. WORK PACKAGE DESCGRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
MGMT CA SUMMARY
P POL MANAGEMENT CA TOTAL $12.138.14 $0.00 $12.138.14
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $12,138.14 $0.00 $12,138.14
1CH CONSTRUCTION MANAGEMENT CATOTAL $13.252.17 $0.00 $13,252.17
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0 00
103 |[CO-OP AGREEMENT CONTINGEGY CA TOTAL $0.00 $0.00 $0.00 |
1C CONSTRUCTION MANAGEMENT TASK TOTAL $13,252.17 $0.00 $13,252.17
1 MANAGEMENT TOTAL $25,390.31 $0.00 $25,390.31
CONST CA SUMRY
2L1 LCC COSTSCATOTAL $0.00 $0.00 $0.00
2L2 LCC START-UP COSTS CATOTAL $0.00 $0.00 $0.00
2L LCC ADMINISTRATION TASK TOTAL $0.00 $0.00 $0.00
oM MOBILIZATION GA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CATOTAL $10,389.42 $159.21 $10,230.21
2M3 LCC TRAINING CATOTAL $213.29 $0.00 $213.29
M MOBILIZATION TASK TOTAL $10,602.71 $150.21 $10,443.50
2E1 BACKFILLING CATOTAL $56,658.20 $9,759.28 $46,899.92
2E2 DUMP SLOPING CATOTAL $967,577 92 $197,243.80 $770,334.12
2E3 COVER PLACEMENT CATOTAL $451,479.12 $82,824.70 $368,654.42
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
265 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL GA TOTAL $0.00 $0.00 $0.00
2E EARTHWORBK TASK TOTAL $1,475,716.24 $289,827.78 $1,185,888.46
281 UG ENTRIES ABANDON CATOTAL $0.00 $0.00 $0.00
282 PIT WATER CATOTAL $0.00 $0.00 $0.00
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 S5 DECON CA TOTAL $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00
25 STRUCTURES TASK TOTAL $0.00 $0.00 $0.00 |
2R1 SEEDING CA SUBTOTAL $247,664.69 $0.00 $247,664,69
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.66~
2R REVEGETATION TASK TOTAL $247,664.69 $0.00 $247,664.69
2T/28 TERRACING/SPECIAL CASES $6,979.70 $932.79 $6,046.91
2 CONSTRUCTION TOTAL $1,740,963.34 $290,919.78 $1,450,043.56
JACKPILE PROJEGT SUMMARY
1 MANAGEMENT TOTAL $25,390.31 N/A $25,390.31
2 CONSTRUCTION TOTAL $1,740,963.34 $290,919.78 $1,450,043.56
GRAND TOTAL | $1.766.353.65 | $290.918.78 $1,475,433.37
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DETAIL FOR PROJECT-TO-DATE
i

CONFIDENTIAL POL-EPA01-0011137



MARCH, 1995
% OF |REPORTER| ESTIMATED
TOTALCOST || PTD ACTUAL AGTUAL || REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT ‘
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77%] 100%) $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%] 100%) $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 |  $130,009.83 $63,162.17 67%] 1009 $63,162.17
1P1LOIC &D PROJECT MANAGEMENT - PY93 & PY94 $344,380.00 $303,716.00 $0.00 | $303,716.00 $40,664.00 88%) 100%) $40,664.00
1P1LOIE PROJECT MANAGEMENT - PY95 $114,000.00 $12,138.14 $0.00 $12,138.14 $101,861.86 11%) 25%| $65,447.44
[ 1P1 | ~  POLMANAGEMENTCATOTAL |  $956,550.00 [|  $666,426.91 | $0.00 | $666,426.91 []  $264,874.30 | 70%4] 9204 $228,456.75 |
ANE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 1009 10094 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100%| 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.08 $0.00 100%) 100%) $0.00
[ 1P2 | ENGINEERING CA TOTAL | $1,042,857.76 ]| $1.042,857.76 | $0.00 | $1,042,857.76 [ $0.00 | 100%] 100%] $0.00 |
[1P i POL MANAGEMENT TASK TOTAL | $1,999,407.76 || $1,709,284.67 | $0.00 | $1,709,284.67 [|  $264,874.30 | 85%) 974 $228,456.75 |
CMG
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9[  $638,882.00 $581,416.38 $0.00 |  $581,416.36 $57,465.64 91%] 10094 $0.00
1C1L01C & D ENGINEERING SVCS: PY83 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 34%) 100%) $58,548.63
1C1L01B ENGINEERING SERVICES-—PY82 $62,762.00 $24,416.18 $0.00 $24,415.18 $38,346.82 3994 10094 $38,346.82
1G1L05/A/B/C/D ENV. MONITORING PY80/91/92/93/94 $536,495.10 $299,122.79 $0.00 |  $299,122.79 $237,372.31 56%) 100%) $237,372.31
1C1LO1E ENGINEERING SVCS: PY85 $13,350.00 $869.14 $0.00 $869.14 $12,480.86 7% 25%, $9,873.44
1C1LO5E ENVIRONMENTAL MONITORING: PY85 $154,400.00 $12,383.03 $0.00 $12,383.03 $142,016.97 8% 2594 $104,867.88
{ 1C1 | CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 [  $948,658.87 | $0.00 | $948,658.87 [|  $546,231.23 | 83%] 914 $449,009.08 |
INTERIM CMG
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 10094} 10094 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%) 1009%) $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1074 1009 $0.00
[ 162 | INTERIM CMC CATOTAL |  $200,018.90 ][]  $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 103%] 10394 $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [[ $2,000.,000.00 0% 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 094 $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 ($109,000.00) 100%) 1009 ($109,000.00)
1C3 |O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 || $2,391,000.00 15%) 14%] ($108,000.00)]
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MARCH, 1995
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL AGCTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CBEDIT | CASH FLOW |{COST ESTIMATE| SPENT |COMPLETE [ AT COMPLETION
1C CONSTRUCTION MANAGEMENT TASKTOTAL $4,494,909.00 [| $1,562,775.30 $0.00 | $1,562,775.30 || $2,937,231.23 35%] 389 $340,009.08
[ 1] MANAGEMENT TOTAL | $6,492,816.76 || $3,272,059.97 | $0.00 | $3,272,059.97 ][] $3,202,105.53 | 5004] 55%] $568,465.83 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 |  $811,000.40 $0.00 100%) 100%] $0.00
2L1LO2A LCG MARGIN-—REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 ($32,017.06) $32,017.06 100%) 100%] $32,017.06
[ 2L1 | LOCC COSTSCATOTAL | $810,300.00 [ $778,983.34 | $0.00 | $778,983.34 [] $32,017.06 | 96%)| 100%] $32,017.06 |
202101 &LO3 1980 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 | $265,400.00 $0.00 904 1009 $0.00
202102, 02A LCC INSURANCE: INTERIM, PY80, PY91 $2981,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 819 100%y $0.00
2L2L02B/C & D LGC INSURANCE~-PY92/93/94 $324,000.00 $293,878.00 $0.00 | $293,878.00 $30,122.00 91%) 1009 $30,122.00
2L2L02E LCC INSURANCE-PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 0% 100%] $30,000.00
[ 212 | LCC START-UP COSTS CATOTAL ]  $940,100.00 []  $795,974.20 | $0.00 | $79597420 []  $114.,425.80 | 8504 90%] $60,122.00 |
[2L ] LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 || $1,574,957.54 | $0.00 | $1,574,957.54 [  $146,442.86 | 90%] 10094 $92,139.06 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100%] $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1099 1004 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,606.36 $19.38 | $113,889.98 $0.00 117% 100%] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 |  $190,603.34 $0.00 . 99%] 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5194 100% $0.00
[ 2M1 | MOBILIZATION GATOTAL | $444,617.00 [{  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 9994 $0.00 |
LAND SURVEY :
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1129 1009 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3.104.87 | $126,762.76 $136,369.37 49%) 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117.163.79 $2,443.22 | $114,720.57 $149,001.21 44%) 100%) $151,444.43
2M2J01,B,C & E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $207,152.88 $4.182.68 |  $202,970.22 $47,390.12 81%) 85%) ($238,788.49)
2M2 LAND SURVEY CATOTAL |~ $904,858.00 $585,890.01 $12,280.79 | $573,609.22 $332,760.70 85%) 674 $44,060.18 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09%4) 100%] $0.00
2M3L02,AB&C OPERATOR TRAINING-PY90,81,92, & 83 $451,328.00 $400,955.96 $3,635.60 |  $396,059.54 $0.00 89%) 100%] $0.00
2M3L02E OPERATOR TRAINING PY95 $22,425.00 $213.20 $0.00 $213.29 $22,211.71 194 oA $0.00
2M3L02D OPERATOR TRAINING—PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 599 65%] ($81,628.12)
2M3 LCC TRAINING CATOTAL | $563,453.00 $454,227.53 $3,635.60 |  $449,331.11 $58,853.43 8194 70%) {$81,628.12)]
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DETAIL FOR PTD
MARCH, 1995
% OF | BREPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2M MOBILIZATION TASK TOTAL | $1,912,928.00 || $1,480,194.11 $15,966.81 | $1,462,966.38 $391,614.13 77%) 75%) ($37.567.95)
BACKFILLING
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 144%) 100%4) {$14,584.42)
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,482,238.94 |  $288,214.26 | $1,194,024.68 $356,443.06 8194 100% $156,361.32
2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 [| $1,056,227.81 |  $222,620.62 [  $833,607.19 $256,912.19 8094 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64%] 100%] $120,000.00
2E1NO5 COMPLETED 1990 (NP-P5-15) $408,830.00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68%4) 100%4] $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 8204 100%) $0.00
2E1NO7 COMPLETE 1990 (SP-P5-01) $1,616,723.00 [| $1,251,376.57 |  $213,963.59 | $1,037,412.98 $365,346.43 77%) 10094 $291,200.00
2E1No08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E1No9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 100%] $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 8194 1009 $1,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1.403.64) 101%)| 10094 ($14,403,50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100%] $100,076.32

NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,908,807.30 |  $868,913.64 | $4,039,893.66 || $1,399,418.70 78% 100%) $950.440.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47%) 100%) $29,824.35
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1009%| 100%4] ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,388.00 $0.00 1009%) 100%] $0.00

. SP BACKFILLING SUBTOTAL | $255,090.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 82%4] 10094 $27,177.27

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $222,729.41 $40.654.03 |  $182,075.38 ($5,173.41) 102%| 90%A] $15,250.02
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $20,899.03 | ~ $157,632.77 $35,566.20 84%) 100%4] $65,465.23
2E1J03 HAUL JP-PS-24 TO JP-OP~-41 $1,107,581.00 $984,942.74 |  $194,917.86 |  $790,024.88 $122,638.26 8904 100% $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 || $2,106,811.37 |  $365,719.36 | $1,741,092.01 $341,059.85 869%) 100% $706,779.21
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.06 |  $338,136.03 $34,755.01 9204) 1009 $121,924.07
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26.074.95 $88,593.26 ($28.519.21) 133%4) 1004 ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 113% 100%) $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 |  $266,678.62 $46,193.15 88%) 1004 $110,643.34
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 || $1,836,826.50 | $405,385.34 | $1,431,441.25 ||  $1,204,351.41 60%) 100%|  $1,609,736.75
2E1J10 HAUL JP-WS-~08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 | $210,959.39 ($83,037.51) 144% 100%] ($21,332.39)
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,822.72 | $377,445.93 $135,487.07 77 100%] $207,309.79
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 | $400,373.67 $99,992.52 8394 100%] $191,725.95
2E1J14 HAUL JP-W$8-13/WO-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73%) 100%] $18,255.83
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100% 100%] $7.335 86

JP BAGKFILLING SUBTOTAL | $9,981,319.90 || $7.927,680.75 | $1,539,744.12 | $6,387,836.63 || $2,063,639.15 79%] 93%|  $3,386,516.67
[ 2E1 | BACKFILLING GA TOTAL [ $16,544,636.89 ][ $13,045,281.70 | $2,437,161.78 | $10,608,120.01 [| $3,499,355.10 | 79% 874  $4,364,134.81
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,204.00 $30,464.54 $725.16 $29,739.38 $13,820.46 89%] 100%] $14,554.62
2E2N02 CUT SLOPES NP-WO—02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17.049.59 $6,975.48 73%) 10094 ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81%] 10094 $1,829.25
2E2N04 COMPLETE 1890 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81%) 100%] $0.00
2E2N0S CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 10094 $13,363.25

CONFIDENTIAL

POL-EPA01-0011140




DETAIL FOR PTD

MARCH, 1995
% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING {ESTIMATE Y% VARIANCE

WwBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIPCREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E2N06 CUT NP-WT-08 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09 1009% $0.00
2E2NO7 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327 61 ($1,956.97) 114% 100% ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 | $8,720.30 $4,634.39 68%) 100%)| $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,650.44 $1,560.41 $14,130.03 $8,618.56 65% 100%) $0.00

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039.90 $65,057.64 67% 100%)| ($2,432.89)
2E2801 COMPLETED 1990 (SP-WO-13A/WO-10) $166,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61%) 100%) $48,000 00
2E2502 CUT SP-%5-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%0) $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939 23 $814,238.11 ($36,382.34) 104% 100%j ($11,628.11)
2E2504 COMPLETE 1990 (SP-WQ-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 72% 100% $0.00
2E2808 CUT SP-WS5-18B SLOPES $68,933 00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%) 100% $12,376 93
2E2506 COMPLETED 1990 {SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224 .45 86% 100%| $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100% $0.00
2E2S08A SP-OP-34 Backfili (Force Account) $209,645.47 $209,645.47 $44,656 48 $164,988.99 $0.00 100% 100%)| $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197 80 $1,440.45 $738.75 69%) 100% $0 00
2E2510 DELETED 1990 (SP-WS—-06) $0.00 $0.00 $0.00 $0 00 $0.00 0% 10094 $0 00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051,52 $6,371.84 83% 1009%; $0 00
2E28512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100%| $0.00
2E2513 DELETED 1980 (SP-WT-15A/168) $0.00 $0.00 $0.00 $0.00 $0.00 004 100% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 100%| ($9,949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.66 70% 100%)| $0.00
2E2516 BACKFILL SP~-OP-34 (D4 East) $49,995.00 $97,278.562 $21,561.62 $75,716.90 ($47,283.52) 195%) 100% ($25,721.90)
2E28517 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 1009 $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995 00 $63,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%) 100%)| $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%i 100%) $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96% 100%)| $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $277,495.72 $45,381.17 $232,114.55 $732,236.28 27 %) 1009%)| $777,617.45
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 125%; 85% ($65,859.47)
2E2J03 & 3A CUT JP-WS~-17 SLOPES $2,239,392.00 $2,059,937.44 $398,063.00 [ $1,661,874.44 $179,454.56 9204 75%; $23,569.41
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363 39 689 100%) $39,793.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82%) 10094 $15,358.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0 00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 Q%) 100%) $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%) 1009%)| $0.00
2E2J08 DELETED 1990 {(JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 10094 $0 00
2E2J10 JP-WO-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73% 100% $47,265.01
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0 00 0% 100% $0.00
2E2J12 CUT JP-WO-06 SLOPES $65,957.46 $54,628 89 $7,833.36 $46,795.53 $11,328.57 83%) 10020 $19,161.93
2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92% 10090 $28,654.57
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 74% 100%) $33,646.76
2E2J15 CUT JP-WS-15A/15B SLOPES $1567,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65% 100%, $16,570.49
2E2J16 JP-WO~05 SLOPES $69,967.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92% 1009 $16,913 09
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 1009 $24,428.00
2E2418 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 10094 $5,518.00
2E2J19 JP-WO-72 BACKFILL $85,482.50 $77,316.80 $14,5623.32 $62,793.48 $8,165.70 90%) 100%)| $22,689.02
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,623.48 $24,628.03 ($22,979.51) 420%) 10094 ($17,456.03)
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DETAIL FOR PTD

MARCH, 1995
% OF |[REPORTED| ESTIMATED |
TOTAL COST PTD ACTUAL AGTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |(/COST ESTIMATE| SPENT |{COMPLETE | AT COMPLETION
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807 .43 $51,419.79 {$15,700 09) 13404 100% ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,655.89 $41,840.62 |  $242,815.27 ($5.529.86) 10204] 100% $36,310.76
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0] 1009 $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46%] 100% $108,323.18 |
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 o] 100%] $0.00
2E2J26 GUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70%] 100% $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 1129 100%] ($19,690.16)
2E2J28 CUT JP-WO-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47% 100%] $102,856.63
2E2J29 JP-WO-03A SLOPES $233,182.00 $101,125.58 $18,096.34 $83,029.24 $132,056 42 43%) 100% $150,152.76
2E2J30 JP-WO-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35%) 100%| $108,557 34
2E2J31 GUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436 30 $73,605.50 $32,459 04 74%] 100%) $48,895.34
2E2J32 CUT SLOPES JP-WO-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45% 100%)| $57,091.33
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0 00 $0.00 $0.00 09 100% $0 00 |
JP DUMP SLOPING SUBTOTAL | $6,724,250.11 $5,077,616.10 $869,577.79 | $4,208,038.31 $1,646,634.01 76%)| 99% $1,591,091.28
[ 2E2 | DUMP SLOPING GATOTAL | $9,491,898.07 || $7.674,78535 ] $1,381,542.62 | $6,293,192.73 || $1,817,162.72 | 8194 1009 $1,744,020.57 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100%4) 100% $17,867.21
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709 52 ($4,317.04) 102% 100% $20,787.48
2E3N03 HAUL SOIL FROM NP-$B-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 10094 100%) $15,883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100%4) 100%] $6,896.74
2E3N05 HAUL SOIL FROM NP-8B-27 TO NP-D6 $191,404.34 $152,449 28 $26,357.81 |  $126,091.47 $38,955.06 80%) 100%] $4,546.87
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100%) 100%] $9,417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 | $105,37158 $15,913.94 89%] 100% ($788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032 00 $112,434.42 $10,552.26 | $101,882.16 $3,597.58 974 100%] {$20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $156,275.83 $3,982.16 98%; 100%] ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 |  $154,493,38 $43,603.55 81%4] 10094 $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 80% 100% $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 10294) 100%) $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82% 100% $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1009%) 100%] $11,382 07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 869 100%4) $42,968.31
2E3NT6 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21.348.99 $20,797.90 $4,155.64 $16,642.26 $561.09 97A 100% $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105%) 1009 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259 07 $62,148.73 $6,465 20 92%4) 100%] $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95%) 10094 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0] 100%] $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP~D1 $0.00 $0.00 $0.00 $0.00 $0.00 09 100% $0.00 |
NP COVER PLACEMENT SUBTOTAL | $2,159,202.12 $1,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 9204 100% $255,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6.741.69 $95,621.13 $73.719.18 58] 100%4] $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP—SB _ $135,933.00 $147,803.17 $30,438.88 | $117,364.29 ($11,870.17) 109%) 100%) $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31% 100%) $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100%| $57,893.81
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MARCH, 1995
% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WEBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIPCREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3805 HAUL SOiL FROM SP-SB-42 TO SP-D5 $133,454.00 $79,765.97 $9,476 24 $70,289.73 $53,688.03 60% 100%%| $63,164.27
2E3506 HAUL SOIL FROM SP-5B-42 TO SP-D6 $164,704 00 $124,118.84 $16,488.41 $107,630.43 $40,585 16 75%) 1009%] $57,073 57
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 |© $169,821.26 $79,579.46 74% 100%) $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $426,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 939 100 %) $110,637.36
2E3809 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $202,506.22 $74,072.78 83%) 100% $154,301.78
2E3810 HAUL SOIL FROM SP-8B-42 TO SP-D10 $0 00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E3511 SOiL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194 87 $179,914.15 $0.00 100%) 100%) $56,194.87
2E3S812 SOiL. BORROW {SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352 44 $123,196.27 $108,020.27 56% 100%) $121,372.71
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 789 100%) $83,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370 00 $23,973.73 $4,603.27 $19,370.46 $2,396 27 9104 100% $6,999.54
2E3815 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0 00 $0.00 $77,217 00 0% 100%) $77.217 00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 8104 100%) $20,636 00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245 52 $7,063 07 8294 100%) $13,988 48
2E3S18 HAUL SHALE FROM SP-WS-~07 TO SP-04 $1980,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 9394 100%)| $34,333 93
2E3S819 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 100%) {$10,300 57)
2E3820 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376 80 $27,499.88 ($19,929.68) 233% 100%) ($16,005.88)
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1519% 100%) $3,996.88

SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 $2,860,236.02 $544,422.59 | $2,315,813.43 $1,043,325.98 73%) 100 %) $1,492,031.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 58%) 100 $367,687.63
2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117%) 10094 ($8,487.60)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $211,227.45 $41,882.34 $169,345.11 $144,463.55 59%)| 100% $186,345 89
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 410% 100%) ($181,690 56)
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.63) 111%) 100%) $43,928.22
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $263,699.92 $49,635.27 $204,164.65 ($130,177.92) 205% 809 ($131,683.81)
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $242,834.11 $43,615.42 $199,218.69 $6,708.89 97%, 80%| $519.64
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 8994 100%) $107,730 33
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 8994 100%| $110,714.94
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271,409.30 $47,606.33 $223,802.97 $35,215.52 89% 100%)| $82,821 85
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141%) 100 %) ($10,931.43)
2E3J12 HAUL SOIL FROM JP-S8B-54 TO D15 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125%| 100%) ($436.01)
2E3J13 SOIL TO JP-D4 $582,802.00 $505,181.51 $97,009.50 $408,172.01 $77,620.49 87% 100%) $174,629.99
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,675.77 $6,487.54 $6,576.69 5504] 100% $8,152 46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87%)| 98%)| $105,836 42
2E3J17 SOIL JP-D8B $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025.60) 137% 90 %) ($113,738.30)
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15TO D1 $146,718.00 $94.87 $4.76 $90 11 $146,623 13 0% 004 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332 54 90%) 100%) $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 87%) 100%) $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117,824.06) 119% 90%| ($46,356.16)
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $767,455.97 $150,789.26 $606,666.71 $106,854.11 88% 100%)| $257,643.37
2E3J26 SHALE J-D13 $109,064.00 $226,136.76 $42,735.14 $183,401.61 ($117,072.75) 207%) 100 % ($74,337.61)
2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 107%, 100 % $4,841.67
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DETAIL FOR PTD
MARCH, 1995
, % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL || REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 {$5,204.93) 10694 10094 $13,475.52
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,805.31 ($71.830.27) 3949 100%y ($53,471.65)
JP COVER PLACEMENT SUBTOTAL | $7,637,733.79 || $7,227,554.28 | $1,350,136.67 | ' $5,877.417.61 $410,179.51 959 87 $905,329.28
[ 2E3 | COVER PLACEMENT CA TOTAL | $13,700,497.91 [[ $12,067,022.35 | $2,269,780.47 | $9,797,241.88 || $1,633,475.56 | 88| 89  $2,653,310.13 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 844 1009 $28,921.52
2E4NO1A NORTH RIC PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%) 100%) $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1009%) 100%) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL |  $197,504.00 $180,615.53 $41,405.64 [ $139,209.89 $16,888.47 91% 9404 $49,742.11
2E4501 FM SP-C5-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76 100%) $3,886.26
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E4805 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35, $11,432.00 $23,146.83 $5.923.73 $17,223.10 ($11,714.83) 202%) 100%) ($8.934.10)
SP CONTAMINATED SOIL SUBTOTAL |  $174,065.00 $147,163.61 $32,212.77 | $114,950.84 $26,901.39 85%) 100%) ($5,047.84)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $114,861.98 $5.972.27 | $108,889.71 $20,007.82 8594 10094 $25,980.09
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.81 $48,520.34 ($20,459.23) 173%] 10094 ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
JP CONTAMINATED SOIL SUBTOTAL |  $163,073.82 $183,525.23 $6,11518 | $157,410.05 ($451.41) 100%) 10094 $5.663.77
[ 2E4 | CONTAMINATED SOIL CATOTAL [  $534,642.82 [[  $491,304.37 [  $79,733.59 [  $411,570.78 || $43,338.45 | 9294 85%] $50,358.04 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,861.04 194 10094 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0%) 100%) $61,249.00
NP HIGHWALL SUBTOTAL{  $141,220.00 $1,005.96 $190.14 $815.82 $140,223.04 194 10004 $125,536.18
2E5501 TRIM SP HIGHWALLS $77.047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3894 100%) $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100%) $45,058.37
SP HIGHWALL SUBTOTAL |  $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 3894 1009 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
» JR HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
[ 2ES5 | HIGHWALL GATOTAL|  $203.745.00 || $59,327.23 $190.14 | $59,137.00 ||  $234,417.77 | 20%] 10094 $204,616.91 ]
EROSION CONTROL
2E6NOTA RIO MOQUINO-EROSION CONTROLS $219,915.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 73 10094 $59,832.24
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 100%) $0.00
-Ri0 MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73% 1009 $59,832.24
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TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2EBXO1 DELETED 1980 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 100%) $0.00
[ 2E6 | EROSION CONTROLCATOTAL | $219,919.00 [[  $161,611.67 | $1,524.91]  $160,086.76 || $58,307.33 | 73%4] 100%] $59,832.24 |
[2E | EARTHWORK TASK TOTAL | $40,565,420.69 [} $33,499,282.76 | $6,169,933.51 | $27,329,349.25 || $7,286,056.93 | 83%4] 87%|  $9,076,272.70 |
UG ENTRIES ABAN
251No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0.00 [ $0.00 | $0.00 | $0.00 [| $0.00 | 0% 10094 $0.00 |
251501 SEAL P~13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
251502 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.08 57%) 100%) $6,238.28
251503 COMPLETE 1990 (H-I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21%) 1009 $28,042.27
251508 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 094 100%) $0.00
SP U@ ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25%) 56%) $45,406.48
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 100%) $2,748.00
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,563.50 $113.60 $1.439.99 $1,194.41 57%) 100%) $1,308.01
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,563.59 $113.60 $1,439.99 $3,942.41 28%) 100%) $4,056.01
( 251 | UG ENTRIES ABANDONCATOTAL|]  $86,882.00 || $21,999.51 | $463.00 |  $21,536.51 | $64,882.49 | 25%] 58%] $49,462.49 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 {$20,269.47) 114 10004 $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%] 100%) {$12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35%) 85%) $254,122.85
252 PITWATERCATOTAL | $622,994.00 $427,253.67 $98,258.22 | $328,995.45 $195,740.33 69%) 909 $258,580.93
SURF STRUC DEM -
283N01 COMPLETE 1990 (NP SURF. STRUG.) $2,947.00 $1.172.61 $0.00 $1,172.61 $1.774.39 409 100%) $1.774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7.347.77 87%) 90% $4,503.97
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 |  $108,885.75 $2,083.32 984 95%) ($24,272.58)
253 SSDEMOLITION CATOTAL | $175,829.00 $164,623.52 $6,512.33 | $158,111.19 $11,205.48 944 82% ($17,994.22)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
285N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
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MARCH, 1995
, % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL AGTUAL - REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
255802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100%) $41,816.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 094 100%) $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100%4) $41,616.00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $192,662.74 $3,434.45 |  $189,228.29 {$41,097.74) 127%) 87%) ($65.938.78)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $192,662.74 $3,434.45 |  $189,228.29 ($41,097.74) 127% 8794 ($65,938.78)
{ 285 | PERMANENT STRUCTURES CATOTAL | $193,181.00 [[  $192,662.74 | $3.434.45 |  $189,228.29 [ $518.26 | 100%] 8794 ($24,322.78)]
[2s ] STRUCTURES TASKTOTAL | $1,078,886.00 [|  $806,639.44 | $108,668,00 | $697,871.44 || $272,346.56 | 75%] 86%] $365,726.41 |
SEEDBEDS ]
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,672.98 $8.24 | $205,564.74 ($67,606.98) 149%)] 100%4) ($67.598.74)
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 | §121,431.22 {$39,087.22) 147%), 100%) ($39,087.22)
NP SEEDING SUBTOTAL | $220,310.00 $327,004.20 $8.24 |  $326,995.96 ($106,694.20) 148%) 100%) ($106,685.96)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 |  $173,736.87 $188,901.98 48%) 100%) $189,721.13
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 |  $129,338.03 $68,457.11 85%) 100%, $68,708.97
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,156.70 $0.00 $45,165.70 $9,761.30 82%) 100%) $9,761.30
‘ SP SEEDING SUBTOTAL 1 $616,422.00 $349,301.61 $1.071.01 $348,230.60 $267,120.39 57%) 100%) $268,191.40
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $216,394.37 $0.00 | $216,394.37 $625,686.63 26%) 50%) $409,292.26
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $150,574.96 $0.00 |  $150,574.96 $270,873.04 36%) 5094 $120,298.08
JP SEEDING SUBTOTAL | $1,263,529.00 $366,969.33 $0.00 | $366,969.33 $896,559.67 29%| 509%) $529,590.34
[ 2R1 | SEEDING CA SUBTOTAL | $2,100,261.00 [[ $1,043,275.14 | $1,079.25 [ $1,042,195.89 || $1.056,985.86 | 500 744 $691,095.78 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) [ 0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 100%] $0.00 |
[2R2501 [TREE PLANTING [ $72,149.00 [ $0.00 | $0.00 | $0.00 [ $72,149.00 | 0% 1009 $72,149.00 |
[2R2J01 [DELETED 1980 (IRRIGATION) [ $0.00 [| $0.00 | $0.00 | $0.00 || $0.00 | 0%)| 100%4] $0.00 |
| 2R2 | IRRIGATION CASUBTOTAL|  $72,149.00 [] $0.00 | $0.00 | $0.00 [ $72,149.00 | 0% 10094 $72,149.00 |
[2R ] REVEGETATION TASK TOTAL] $2,172,410.00 [] $1,043,27514] . -51,079.25 | $1,042,195.89 {| $1,129,134.86 | 43%] 1009%] $763,244.78 |
TERRACING .
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 100% $0.00
2T1501 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75% 100%] ($58,335.64)
2T1J01 TERRACING JP AREA : 29000 LF $184,875.00 $239,886.00 $21,064.86 | $218,821.14 ($55,011.00) 130%4] 9794 ($225,588.80)
2T1 |TERRACING CA SUBTOTAL $271,150.00 $301,028.47 $23,871.69 | $277,156.78 {$29,878.47) 111%) 95%) ($283,924.44)
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DETAIL FOR PTD
MARCH, 1995
% OQF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL AGTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
SPECIAL CASES B
272501 CUT SP-SW-08 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 1009%) $0.00
2T2J01 JP-WS-01 SLOPES $1,077,374.00 $194,859.02 $33,493.74 [ $161,365.28 $882,514.98 1894 100%) {$161,365.28)
2T2PLR PY94 FORCE ACCOUNT $100,000.00 $4,990.30 $901.89 $4,088.41 $95,009.70 5% 50% ($8.176.82)
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 100%%y $0.00
2T2PLRA PY95 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 0% 0% $0.00
2T2NO1 CUT NP-WO-01 BENCHES—RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 989 100% $250,000.00
2T2 |SPECIAL CA SUBTOTAL $1,857,930.20 $770,545.25 $151,639.16 $618,906.09 $1,087,384.95 41%| 75% $80,457.90
[T | TERRACING/SPECIAL TASK ] $2429080.20 [| $1071,573.72] $175510.85] $896,062.87 || $1,057,506.48 | 5094 38%  ($203,486.54)|
[ 2] CONSTRUCTION TOTAL | $49,609,124.86 [] $39,475,822.71 | $6,477,158/63 | $33,004,664.19 [| $10.283,101,82 | 8094 83%]  $9,956,348.47 |
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DETAIL FOR PY95

MARCH, 1905
PY0S AGTUAL " ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGBEDIT |  CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1LO1C &D PROJECT MANAGEMENT - PY93 & PY94 $0.00 $0.00 $0.00
1P1LO1E PROJECT MANAGEMENT - PY95 $12,138.14 $0.00 £12,138.14
[1P1 [POL MANAGEMENT CA TOTAL [ $12,138.14 | $0.00 | $12,138.14 |
NE
1P2L01 PRIOR DESIGN AND SPEGIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CA TOTAL ] $0.00 | $0.00 | $0.00 |
(1P [POL MANAGEMENT TASK TOTAL | $12,138.14 | $0.00 | $12,138.14 |
CMC
1C1L01& O1A ENGINEERING SVGS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
1C1LO1C & D ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00
1G1L01B ENGINEERING SERVICES—PY82 $0.00 $0.00 $0.00
1C1LO5/A/B/C/D  |ENV. MONITORING PY90/81/92/93/94 $0.00 $0.00 $0.00
1C1LO1E ENGINEERING SVCS: PY95 $869.14 $0.00 $869.14
1C1LOSE ENVIRONMENTAL MONITORING: PY85 $12,383.03 $0.00 $12,383.03
{1c1 [CONSTRUCTION MANAGEMENT CA TOTAL - | $13,252.17 | $0.00 | $13,252.17
INTERIM CMC
iC2Lo1 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1980 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CATOTAL i $0.00 [ $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
far ~AMeTRUCTION MANAGEMENT TASK TOTAL | $13,252.17 | $0.00 | $13,252.17 |
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MARCH, 1995
PYSS5 ACTUAL ACTUAL
WBS D NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | ' CASH FLOW
[1 [MANAGEMENT TOTAL $25,390.31 | $0.00 | $25,390.31 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS $0.00 $0.00 $0.00
201 [LCC COSTS CA TOTAL $0.00 [ $0.00 | $0.00 |
2L2L01 &LO3 1990 LCC MOB, G&A, INS $0.00 $0.00 $0.00
212102, 02A LCC INSURANGE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00
2L2L02B/C & D LGC INSURANGE-PY92/93/94 $0.00 $0.00 $0.00
2L2L02E LCC INSURANCE-PY95 $0.00 $0.00 $0.00
[212 [LCC START-UP COSTS CA TOTAL $0.00 | $0.00 | $0.00 |
(2L [LCC ADMINISTRATION TASK TOTAL $0.00 | $0.00 | $0.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1iLos COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1980 (SHOPS) $0.00 $0.00 $0.00
2M1Xo01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
{2m1 [MOBILIZATION CA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2801 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B/C&E  |LAND SURVEY PY93/94 & 95 $10,389.42 $159.21 $10,230.21
2M2 LAND SURVEY CA TOTAL $10,389.42 $159.21 $10,230.21
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02,AB&C  |OPERATOR TRAINING-PY80,91,92, & 83 $0.00 $0.00 $0.00
2M3L02E OPERATOR TRAINING PY95 $213.20 $0.00 $213.20
2M3L02D OPERATOR TRAINING—PY94 $0.00 $0.00 $0.00
2M3 LCC TRAINING GA TOTAL $213.29 $0.00 $213,29 |
[2M {MOBILIZATION TASK TOTAL . $10,602.71 | $159.21 | $10,443.50 |
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MARCH, 1995
PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00
2E1N02 HAUL TO NP PIT: NP-P§-17 $0.00 $0.00 $0.00
2E1ND3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1NO9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PiT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS~19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1801 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS—02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $50,631.88 $9,759.28 $40,872.70
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-W0O-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $6,027.22 $0.00 $6,027.22
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-W0O-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS——FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL . $56,659.20 $9,759.28 $46,899.92
{2E1 |BACKFILLING CA TOTAL I $56,659.20 | $9,759.28 $46,899.92 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-W5-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
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MARCH, 1995
PY95 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
|2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTQTAL $0.00 $0.00 $0.00
2E2501 COMPLETED 1990 (SP-WO-13A/W0O-10) $0.00 $0.00 $0.00
2E2502 CUT 8SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS~18A SLOPES $0.00 $0.00 $0.00
2E2804 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2805 CUT SP-WS-~18B SLOPES $0.00 $0.00 $0.00
2E2S06 COMPLETED 1990 (SP-WS-~-18C/WT~19) $0.00 $0.00 $0.00
2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S09 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2512 COMPLETED 1980 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2S813 DELETED 1990 (SP-WT-~15A/15B) $0.00 $0.00 $0.00
2E2814 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2S15 COMPLETE 1990 (SP-WT~-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKEFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP-34 (SH~2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLO $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL : $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $26,425.42 $0.00 $26,425.42
2E2402 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $943,026.09 $197,243.80 $745,782.29
2E2J04 CUT JP~PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2408 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS—-01 SLOPES $0.00 $0.00 $0.00
2E2Jag DELETED 1990 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2415 CUT JP-WS-15A/158 SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $0.00 $0.00 $0.00
2E2J420 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
282421 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP~WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
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MARCH, 1985
PYS5 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E2J25 DELETED 1990 (JP-WO~70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
2E2J29 JP-WO-03A SLOPES ($1,873.59) $0.00 ($1.873.59)
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO~054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $967,577.92 $197,243.80 $770,334.12
[2E2 [DUMP SLOPING CA TOTAL | 96757792  $197,243.80 | $770,334.12 |
COVER PLACEMEN
2E3N01 HAUL SOIL FROM NP-§B-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-$B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00
2E3NO5 HAUL SOIL FROM NP-8B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL. FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FRCM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3802 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SH $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
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MARCH, 1995
PYa5 ACTUAL ACTUAL
WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E3510 HAUL SOIL FROM SP-8B-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 |
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $0.00 $0.00 $0.00 |
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS~07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $211,227.45 $41,882.34 $169,345.11
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB~53 TO D3 $198,286.23 $38,518.54 $159,767.69
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $13,470.60 $2,423.82 $11,046.78
2E3J08 HAUL SOIL FROM JP-8B-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0,00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-$B-54 TO D15 $0.00 $0.00 $0.00
2E3J13 SOIL TO JP-D4 ($2,246.61) $0.00 {$2,246.61)
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0.00 $0.00 $0.00
2E3418 HAUL SHALE FROM JP~WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP~WS-15T0 D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP~WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP~WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00
2E3J26 SHALE J-D13 $30,741.45 $0.00 $30,741.45
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL - $451,479.12 $82,824.70 $368,654.42
[2E3 [COVER PLACEMENT CATOTAL [ $451.479.12 ] $82,824.70 | $368,654.42 |
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MARCH, 1995
PY9s ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT |  CASH FLOW
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2EANO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP GONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4501 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-C8-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOiL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4 |CONTAMINATED SOIL CA TOTAL ] $0.00 | $0.00 | $0.00 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE 5P HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL - $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL . $0.00 $0.00 $0.00
|2E6 TEROSION CONTROL CA TOTAL $0.00 | $0.00 | $0.00 |
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MARCH, 1995
PY95 ACTUAL ACTUAL
WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | FQUIPCREDIT | CASH FLOW
[2E [EARTHWORK TASK TOTAL | "$1,475716.24 [ $289,827.78 |  $1,185,888.46 |
[UG ENTRIES ABAN] ’
[251N01 | SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 | $0.00 | $0.00 |
251801 SEAL P-13 ADIT $0.00 $0.00 $0.00
251802 SEAL P-10 DECLINE $0.00 $0.00 $0.00
2515083 COMPLETE 1990 (H-I ADIT) $0.00 $0.00 $0.00
281504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP U@ ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[2s1 JuG ENTRIES ABANDON CA TOTAL $0.00 | $0.00 | $0.00 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUG DEM
283N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
283501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
283 5S DEMOLITION CA TOTAL " $0.00 $0.00 $0.00
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 55 DECOM CA TOTAL T : $0.00 $0.00 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP) $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL . $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP) $0.00 $0.00 $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00
JP STRUGCTURES SUBTOTAL =~ - . $0.00 $0.00 $0.00
[2s5J08 TCONSTRUCT PERMANENT FENCES: ALL AREA] $0.00 | $0.00 [ $0.00 |

CONFIDENTIAL POL-EPA01-0011156



--%EHL@PM--L—----------

MARCH, 1995
PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW
[ALL STRUCTURES SUBTQTAL ) $0.00 | $0.00 | $0.00 |
[2s5 [PERMANENT STRUCTURES GA TOTAL | $0.00 | $0.00 | $0.00 |
[2s [STRUGTURES TASK TOTAL 1 $0.00 | $0.00 $0.00 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $125,384.79 $0.00 $125,384.79
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $122,279.90 $0.00 $122,279.90
JP SEEDING SUBTOTAL $247,664.69 $0.00 $247,664.69
[2R1 | SEEDING GA SUBTOTAL [ $247864.69 | $0.00 | $247,664.69 |
IRRIGATION
2R2NO1 DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 ] $0.00 |
[2R2S01 ] TREE PLANTING [ $0.00 | $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) { $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL [ $0.00 | $0.00 | $0.00 |
(2R |REVEGETATION TASK TOTAL 1 324766480 | 7§0.00 [ $247,664.60 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271801 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
271401 TERRACING JP AREA : 29000 LF $2,277.12 $30.90 $2,246.22
271 TERRAGING CA SUBTOTAL $2,277.12 $30.90 $2,246.22
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 JP-WS-01 SLOPES ($287.72) $0.00 ($287.72)
2T2PLR PY94 FORCE ACCOUNT $4,990.30 $901.89 $4,088.41
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPEGIAL CA SUBTOTAL $4,702.58 $901.89 $3,800.69
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MARCH, 1995
: : PYeS ACTUAL | ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW

[2T | TERRACING/SPECIAL TASK | $6,879.70 | $932.79 | $6.046.91 |

|2 [CONSTRUCTION TOTAL : | $1740,963.34 |  $290,91978 |  $1,450,043.56 |
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5.2 WORK PACKAGE DISCUSSION
1
i
WP# DESCRIPTION REMARKS
l 1P1101E POL Project Management PY95 in-progress;
1C1LOSE Enviro. Monitoring PY95 in-progress;
I 1C1LO1IE  Engineering Services PY95 in-progress; -
l 2M3LO2E  Training PY95 in-progress;
2R1J01/02 Reseed Jackpile Flat/Slopes complete;
I 2E3J06 Soil to JP-D3 in progress;
2E3117 . Soil to JP-D8 in progress;
l 2E2J03A JP-WS-17 backfill In-progress;
I 2M2JO1E  Surveying in-progress;
2E3J03 Soil to JP-D6 in-progress;
I 2T2PLR Force Account in-progress
i
1
i
i
i
1
i
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for March, 1995

2) + New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for March, 1995

C

O
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5.4 CHANGE ORDER SUMMARY

NONE for March, 1995
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2504
2E2S809
212101
2M1LO5
2M1LO06
2M1L07
2M1L08’
2M3L01
2S1NO1
251808
251805
283NO1
1C2L01 & 02
2M2N01
252N01
1C1L01
1C1L05 & 02B
1P1LO01
2E1NO1
2E1NO3
2E1NOS
2E1NO6
2E1NO7
2E2N0O4
2E2NO09
2E2501
2E2506
2E2807
2E2811
2E2512
2E2515
2E2819
2E4S07
2L1L01
2L.2L02
252501

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF MARCH, 1995

DESCRIPTION

Haul NP-PS-14 to Pit
Relocate NP-PS-13 to Pit

Cut Slopes NP-OP-19

Cut SP-WO0O-14 Slopes

Cut SP-WO0-38 Slopes

G & A (Mobilization)

Purchase Smalil Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consulting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office-1st Year Plan
Build No. Paguate Haul Roads
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-13A/W0O-10

Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO2
2E1N10
2E1S02
2E2J15
2E2N02
2E2N03
2E2N08
2E3N02
2E3N09
2E3N10
2E3N14
2E3N15
2E3N18
2E3N19
2E3S16
2E3S18
2E3S20
2E3NO7
2E3NO8
2E3S13
2E3S19
1C1LO1A
1C1LO5A
1P1LO1A
2E1S03
2E2S02
2E2S18
2E5NO1
2E5N02
2E5S01
2E5S02
2L2L02A
2M1X01
2M2NO1
2M3LO2A
252J01
255J02
255N02
285502

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF MARCH, 1995

DESCRIPTION

Haul to Pit NP-PS-17
NP-WT-10 Pit Backfill

Pit Backfill SP-PS-02

Cut Slopes JP-WS-15

Cut Siopes NP-WO-02

Cut Slopes NP-WS-03

Cut Slopes NP-WM-12

Topsoil NP-D2

Topsoil NP-D3

Soil Borrow NP-D5

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow NP-D3

Shale Borrow NP-D2

Shale Borrow for SP-PS-01
Shale Borrow for SP-W0O-04
SP-38 Shale from SP-WS-07
Topsoil to NP-D4

Topsoil to NP~D1

Topsoil to SP-D1B

Topsoil to SP-D10
Engineering/Consulting Svcs. PY-91
PY-91 Environmental Monitoring
POL Project Management PY-91
SP-PS-02 Additional Volume
Cut Slopes SP-WS-17

Backfill SP-OP-34 (Sh-2)

Scale N. Paguate Highwalis
Trim N. Paguate Highwalls
Scale S. Paguate Highwalls
Trim S. Paguate Highwalls

LCC Insurance PY-91

Barricade Road Closure PY-91
Surveying PY-91

Training PY-91

Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences—-N. Paguate Area
Construct Fences-S. Paguate Area

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J20
2E2N07
2E2503
2E2514
2E2516
2E2817
2E3J15
2E3S02
2E3S03
2E3S08.
2E3S09
2E3S11
2E3517
2E4NO1A
2E4NO1B
251501
2E2J24
2E3S01
2E3S14
2E3S21
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3N04
2E3N06
2E3N13
2E3N16
2E3504
2E3S05
2E3S06
2E3S07
2E3512
2E4J01
281502
251504

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF MARCH, 1995

DESCRIPTION

Cut Slope JP-WO~14
Regrade NP-DN-22

Cut Slope SP-WO-13B & WS-18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)
Backfill SP-OP-34 (SP-14)
Topsoil to H-1 Mine Area
Topsoil to SP-D2

Topsoil to SP-D3

Topsoil to SP-D8

Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO-13A
Shale Cover SP-WO0O-10
Pit Backfill NP-CS-24

Pit Backfill JP-PS-26

Pit Backfill JP-WO-10
JP-WO-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-15A Cut Slopes
Cut Bench NP-WO-01

Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9

Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill

P-10 Closure

Seal Vent Holes

MONTH
CLOSED

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/32
2/92
2192
2/92
2/92
2/92
2/92
2/92
2/92
2192
2/92
2/92
2/92
2/92
2/92
2/92
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J05
2E2J22
2E2J27
2E3NO1
2E3N02
2E3N11
2E3N12
2E3N16
2E3N17
2T2NO1.
1C1L01B
1C1L05B
1C3L03
1P1LO1B
2E1J02
2E1J07
2E1414
2E2J03
2E2J04
2E2J26
2E2J28
2E3NO5
2E4J02
2121028
2M2J01
2M3L02B
2E1J03
2E1J04
2E1J08
2E2J12
2E2J13
2E2J16
2E2J19
2E3J01
2E3J02
2E3J20
2E3J23
2E2J30
2E2J31
2E2J32

NFIDENTIAL

5.5 PROJ ECT;TO-DATE CLOSEOUT SUMMARY

AS OF MARCH, 1995

DESCRIPTION

Cut JP-WO-72 Slopes

Cut Slopes JP-WS-19B & C
Cut Slopes JP-WO-18B & 66C
Soil Cover NP-D8

Soil Cover NP-D7

Soil Cover NP-D10

Soil Cover NP-D6

Shale Cover NP-D8

Shale to NP-D10

Rio Moquino Benches
Consulting Service PY-92
Environmental Monitoring PY-92
Paguate Repairs Fund

POL Project Management PY-92
JP-PS8-23 to Backfill
JP-PS-27 to Bceakfill
JP-WS-13 & WO-20 Backdill
JP-WS-17 to Backfill (Dozers)
JP-PS-22 Cut Slopes
JP-WO-18A/66A Cut Slopes
JP-WO-18C/66C Cut slopes
Soil Cover NP-D6
JP-CS-37/38 to Backfill

LCC Insurance PY-92
Jackpile Surveying PY-92
Training PY-92

JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WQ-07 Pit Backfill
JP-WO-06 Cut Slopes
JP-WO-08/WO-12 Cut Slopes
JP-WO-05 Cut Slopes
JP-WO-73 Pit Backfill

JP-D4 Soil Cover

JP-D4 Soil Cover

JP-D2 Shale Cover

JP-D12 Shale Cover
JP-WOQ-03B Cut Slopes
JP-WQ-04A Cut Slopes
JP-WO-04B Cut Slopes

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
9/93
9/93
9/93
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3J08A
2E3J10
2E3J11
2E3J12
2E3J23
2E3J27
2E3J29
1C1L01C
1C1L05C
1P1LO1C
2L.2L02C
2M3L02C
2E1J09
2E2J01
2E2J02

\ 2E3J13
2E3J16
2E2J29
2E3J04
2E3J12
2E3J26
2E3J28
272401
2E1J11
2E3J05
2E3J09
2E3J24
2E6NO1A
2R1NO1
2R1NO2
1C1L01D
1C1LO5D
1P1LO1D
2L.2L02D
2M3L02D

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF MARCH, 1995

DESCRIPTION

JP-WO-71 Pit Backfill
JP-WO-73 Pit Backfill
JP-WO-06 Cut Slopes
JP-WO-07 Pit Backfill

Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill

JP-WT-16 Backfill

Soil to JP-D4

Soil to JP-D13

JP-WOQO-03A Cut Slopes

Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes

JP-WS-15 Pit Backfill

Soil Cover JP-D1

Soil Cover JP-D11

Shale Cover JP-D8

Rio Moquino Erosion Control
Reseed NP flat areas

Reseed NP slope areas
Engineering Services PY-94
Environmental Monitoring PY-94
POL Project Management PY-94
LCC Insurance

Operator Training PY-94

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7/94
7194
7194
7/94
7/94
7/94
7/94
7194
7194
7/94
7/94
11/94
11/94
11794
11/94
11/94
11/94
11/94
2/95
2/95
2/95
2/95
2/95

POL-EPA01-0011166



6.1 PERFORMANCE MEASUREMENT/DISCUSSION

One and a half days were lost due to wet weather; LCC reverted to the 4-10 hour work
schedule in March, 1995. Approximately 31.4 million cubic yards of material have been handled
through the March 18, 1995 survey. The Project continues to run about 12 months ahead of the
orginal engineer’s forecast. No sloping is taking place and all material handling is done by truck or
scraper with dozers supporting the spreading efforts. Punch list items are being addressed.
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6.2 VARIANCE AND VARIANCE EXPLANATIONS

NONE for March, 1995
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna

MONTHLY INSPECTION REPORT--MARCH, 1995

7.2 Letters from Santa Fe Indian School Students

CONFIDENTIAL POL-EPA01-0011169
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: April 7, 1995

To: Roland E. Johnson
Governor, Pueblo of Laguna

From: Marvin Sarracino
Reclamatlon Technician I1

Ref: INSPECTION REPORTMONTH OF MARCH 1995

The weather this mbnth was a factor on the earth movmg operations of the Laguna Construction
Company. One and half days were lost due to rain and muddy conditions. No Holidays were
observed this month. HAZWOPER training interrupted the operatlon of LCC for one day. The
Project is less than a month away from completron :

The scrapers were helpmg haul backflll material to JP-OP-41 for most of March They are
currently hauling top soil material from JP-WT-16 to JP-OP-41 for final top soil cover in the north
Jackpile p1t area The scrapers should remam in these areas into April. | . /

§ 1
The trucks are hauhng shale from JP WS-15 to JP-OP- 41 for backfﬂl in the north Jackpﬂe Pit. The
trucks will remain in thls area into April. ) ;

The dozers are in several d1fferent areas: worklng with the scrapers and the trucks spreading shale
and soil. The dozers are 95 % complete pushing cover matenaf)over the shale pile JP-WS-17. The
dozers have also begun some punch list items like the Rio Moqulno haul road washout area.
Punch list items will contmue on 1nto Apr11 ¢ -

The RGM-2 is in for calibration. \No\data to, be jloggeds Gamma surveys were done this month.
Laguna BIA Agency will loan us their instrument when needed.

I would like to remind everyone of the process by which you go through to get a tour of the
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours
and the release of information materials from the Jackpile Mine. All tour requests must be made
through the Governor's office until further notice. With the Governor's permission contact our
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of
your presence on the mine site. This is for your safety and protection; and the protection of the
Tribes efforts and interests. The POL phone number is (505) 552- 6654. Approved tours will then
be conducted by Marvin Sarracino, Reclamation Technician II.

LCC has conducted a refresher course in Hazardous Waste Operations. This is an 8hr. refresher
required to maintain their 29 CFR 1910.120 (e)(8) Certification.
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Inspection Report for the Month of March, 1995 contd.

Three tours of the Jackpile were taken this month. First was a tour taken by Governor Roland
Johnson and his staff. They held a meeting here in the morning and then were taken on a tour of
the J aclcFile mine site. The second tour was taken by geology students from NMSU Grants branch.
The geology class was interested in the unique geology of the Jackpile mine site compared to the
rest of the uranium mines throughout the state of NM. The third tour was taken by Santa Fe
Indian School. They are a group interested in the environmental field and wanted to talk to
Indian Professionals in the field to see what is required to pursue that career. The students were
very thankful for the tour and wished to express their thanks to the Pueblo of Laguna.

The updating of spreadsheets, TMA\EDberline results and other inspection log entries are being
maintained in the computer as work continues.

The Reclamation Tech is also helping out with the Environmental Division Project. Training
attended by the Reclamation Tech this month was AIPC-POEP's training on field sampling, data
analysis and available services provided by POEP. Also a refresher course to maintain my 29 CFR

1910.120 (e)(8) Certification in Hazardous Waste Operations was provided by Laguna
Construction Company.

Highlights:

1. Refresher training in Hazardous Waste Operations.

2. This month LCC and JRP workers have switched work hours to 4/10's.

3. Training provided for Reclamation tech from AIPC-POEP in sampling & analysis.
4. Visit from USGS. They want to write a proposal to do vegetation analysis.

S. Calibration in-progress for RGM-2.

6. Three tours of the Jackpile Reclamation Project this month.

FILE: INSP0395.DOC
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SANTA FE INDIAN SCHOOL

1501 Cerrillos Road Post Office Box 5340 Santa Fe, New Mexico 87505 Phone: (505) 989-6300

March 29, 1895

Mr. Marvin Sarracino

Laguna Construction Company
Pueblo of Laguna

P.O. Box 194

Laguna, New Mexico 87026

Dear Mr. Sarracino:

The Native Amreican Environmental Council of Youth (NAECY) students who
visited the Jackpile Reclamation Project on March 21, 1995, would like to extend their
appreciation and gratitude to you for sharing your time, knowledge and commitment
with them. As exemplified by the enclosed letters, they learned far more than tribal
economic development and environmental impacts. More importantly, they realized
the urgency and significance of the need to educate Native American youth in these
areas. As you well know, the school year is quickly coming to an end. Thus, one more
field trip to Cochiti is planned. We hope to include a tour of the Laguna mines again
next school year.

If we, Santa Fe Indian School, can assist you or your tribe in any way, please
call on us.

Respectfully,

USRI

J7Ve—
ary E. Romero
LEAP Coordinator

- cc: Governor Roland Johnson %cuiu. < ;ﬁgc?/
Joseph Abeyta Matthey T
Carol Weahkee ’ LFAP Program Assistant

Felisa Gulibert

Home of the Braves
Make Good Choices’

NFIDENTIAL POL-EPA01-0011172



| L 7 TLz( = )95
"//Jga,( ‘//4 Ja‘,{aaw . |
(./‘LLQ:“‘Q/ /Aé%/jj&t e r/cbth&w(
7/‘1“W CULCJ/ W?y ,g ,éﬁ(’/(' . U“I(WMJ”LO/
L/ o T ﬁ/?% , 1641 \%ﬂLLW(? Ay L -
et L 3

Li? usco / bhes « /5/ metd

A facec a Lo ,9/_ Lo »Aﬂ/&y ﬂu’a_vb ﬁa‘i‘,

- %C{/,éo/w d%l 7 W (/(J—d[—\) 7«/‘«((’ /.S—&IKZ{
% A OC‘éf m/uﬁaxwm ‘/‘”f}’ g/éw/ ‘//W , &

|

!

o _'i._, / 7} / % /(u/(;{/ L L u/w/??z
l .-*-\' ‘%WLM _,Cj%,/ 9 rIuA l/ ..(L< ‘ tzau
o ] A M”@d ; }AA@ az/ULn_/ (/C(Z/«Jlj n/m,j /u,mﬂ Lo
' /M% AetMtunes.. (%44 /ﬂd@—({ﬂ/#&f Xyl S
L T/c %Moﬂ/ QU FHex LcuMé/ o oo zw&d,a/
I’ M c]%a,«,é(/w,g Z&A 72»/4@ T ©u? & f&&/ﬁ
1@( o /
1 o : i d
lw e S = PUEBL GF LAGUNA
- - - il (a3 [
1 - APR U5 1355
N j o TS
B - S JACKPIE REC: LAVATION PROJEET

N EE |E .
Lo

L Lo C : POL-EPA01-0011173
CONFIDENTIAL -

O



ST [ Alarcy @4 1945

l I 7>t'4LK_:4{<{&L'.¢'L;L..ﬁﬂ.zz@n&._,_--'_:_w L , , o e

_______ My munic Li__gawﬂ, «.JaZ[[LulszL Ayl IanL\Quu e bawlu 7»2 o

Coelidire Seheel. T zgcmgcf;f w@d&,{ e /\M LNk 7«Luum, " %/wu/ N

l___%urgu, worth Y L EHP 1?44)_ e, - a ould Wke Jo LY uss

=

L e [/umlaﬂ‘u‘& ié__'lﬂﬁ_/u T want o vk - L (/u NP, Yo
e dinme. pal g %/M(L, &p%_dmuwuxéu .y -’ﬂ/un LS Adovweall oo

,ﬂs—;b_.pl@w..\.mnu Leach g Abput b viince, T Akl delit

IkL’LI;},Q 'mb!:é_‘i‘.é’ulu")ftt_f&_.mw) _Mt L L 1. v/t'L/;u‘( ave de
Luncleid-conid He grdindiia P /»/Lnfi/,uaa Rerple s ﬁctu.y
%wuﬁA&deﬂud cdreatinn S gl ),-,_,.._

WEILE 2 AR W oA T widlelo Aoan T lomdd Lcle He

I,__ALX,/&LLJ/A‘_Z&%_M/»&_Q‘WHCML% el JZL/cm 4y P/L[-C;L’L.LJ«_._- R

dme v bha LLl.yLd__a&l‘k‘iL-_ﬂu’zLL _7.//1_1,; e

e e L N | &J’l«t—@/Mv - e e e

J

[

e o Rkt

l- I - i PYEBLG OF LAGUNA - -

- — e A ———— e ety —_

CONFIDENTIAL - - - ++-POL-EPA01-0011174-—~-
I .



M e 277, 1995

-

-—3——.

TV ek - e Lor =T N o
P\Cé‘_)—&v“-‘«d‘l"‘? NE = e [ oemyuuAan <o
Ui Mlpes, X renve—vicza\ 12=al

"H“ad‘ A W U S 4'/QK«JV\3«-’/V~'7 <
£ loe=us. \/&—v\r‘ P‘V‘-cz&-a«vx‘)\'—‘\‘\cnq"\""k\k

V\/\&‘h ot Wwe %m—kla& W“V E2NT
__j____, ha’Q \ M?&\-&-—Q)’Lof (Z)fwf;\—\?\c\\,a—\-‘c——r-\

<z lcfg-&/\r\,w&. jw\"\’& -*t—.::—’f‘c/\a"\‘j N\("\/‘;_,
5@/17—.»-—«‘1" Y\WWIW—P\_ L\?:f}’\? (et IY\’\W;QS;

PUEBLG OF LAUURA

i = [pReag

U R
EOT (ks !.‘\ ¥,

e ‘ 1’\ \T:'-'\. o i d
B ey
- SREILE RECLAMATION PROJECT

) .

C

O

NFIDENTIAL . e o POL-EPA01-0011175



	APPENDIX A: SPECIAL REPORTS/PLANS



